UNITED
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CR 200 S RECONSTRUCTION
WEEKLY REPORT

REPORT NO.: 9 PROJECT NUMBER: R-29419
Letting: 2.6.13 / Notice-to-Proceed: 3.6.13
Pre-Constr. Conf.: 3.11.13

FOR WEEK ENDING: May 17, 2013

DAY & DATE WORK IN PROGRESS
Sat. .
511 No work activity.
Sun. .
512 No work activity.
Mon. The Contractor continued preparation of Type IV sub-grade (9” of #53 compacted aggregate over geo-grid). The Contractor also began lay-out and
5-13 installation of string-line in preparation for placing curb/gutter
Euii The Contractor continued placement of aggregate base and fine grading / compaction of Type IV sub-grade.
Wed. The Contractor continued preparation / fine grading and compaction of Type 1V sub-grade.
5-15
Thurs. The Contractor completed fine grading and compaction of sub-grade in preparation for base course of HMA pavement.
5-16
Fri. The Contractor placed the Stage Il base course (330 # / SYD) of HMA pavement.
5-17 For the week, crews placed approx. 4,025 tons of compacted aggregate base and 1,460 tons of HMA pavement.
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